

June 2005

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1 Meeting 7:00 p.m.	2 VEHICLE STRIP	3	4 WORK PARTY 11a.m.-4p.m. Strip Cart
5	6	7	8 Meeting 7:00 p.m.	9	10	11 WORK PARTY 11a.m.-4p.m. Frame Welding
CHASSIS AND FRAME BUILD						
12	13	14	15 Meeting 7:00 p.m.	16	17	18 WORK PARTY 11a.m.-4p.m. Deck & Carpet
CHASSIS AND FRAME BUILD						
19	20	21	22 Meeting 7:00 p.m.	23	24	25 WORK PARTY 11a.m.-4p.m. Bar/Doors/Walls - Woodwork
CARPET		BAR BUILD				
26	27	28	29 Meeting 7:00 p.m.	30	1	2 WORK PARTY 11a.m.-4p.m. Paint (May be postponed)
DOORS AND WALLS			CACTUS/DRESSING		HOLIDAY WEEKEND	

July 2005

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29 Meeting 7:00 p.m.	30	1	2 WORK PARTY 11a.m.-4p.m. Paint (May be postponed)
	DOORS AND WALLS			CACTUS/DRESSING		HOLIDAY WEEKEND
3 INDEPENDENCE DAY HOLIDAY	4	5	6 Meeting 7:00 p.m.	7	8	9 WORK PARTY 11a.m.-4p.m. Teardown
HOLIDAY WEEKEND			ELECTRICAL			
10	11	12	13 Meeting 7:00 p.m.	14	15	16 WORK PARTY 11a.m.-4p.m.
					FIRE ARTS FESTIVAL @ THE CRUCIBLE	
17	18	19	20 Meeting 7:00 p.m.	21	22	23 WORK PARTY 11a.m.-4p.m. FUNDRAISER PARTY!
FIRE ARTS FESTIVAL ...						
24	25	26	27 Meeting 7:00 p.m.	28	29	30
31	1	2	3 Meeting 7:00 p.m.	4	5	6

August 2005

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3 Meeting 7:00 p.m.	4	5	6
7	8	9	10 Meeting 7:00 p.m.	11	12	13
14	15	16	17 Meeting 7:00 p.m.	18	19	20
21	22	23	24 Meeting 7:00 p.m.	25	26	27
28 ON-PLAYA CAR BUILD	29	30	31 Meeting 7:00 p.m.	LOAD AND TRAVEL		BURNING MAN
				BURNING MAN		

September 2005

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 ON-PLAYA CAR BUILD	29	30	31 Meeting 7:00 p.m.	1	2	3
BURNING MAN						
4 ON-PLAYA CAR TEAR DOWN	5 LABOR DAY HOLIDAY TRAVEL	6	7 Meeting 7:00 p.m.	8	9	10
BURNING MAN		UNLOAD AND STORAGE IN SF				
11	12	13	14 Meeting 7:00 p.m.	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1